
CONNECTING AND TRANSFORMING 

CALIFORNIA 
Program Update 

Business Advisory Council 

February 17, 2016 



•New Board Members 
»Bonnie Lowenthal 

»Lorraine Paskett 

 

•Advanced Agreement with CalFIRE for Urban Forestry 

Program 

 

•Release of Draft 2016 Business Plan Anticipated Soon 

PROGRAM HIGHLIGHTS 



• Northern California 

» Continued outreach in coordination with Caltrain for blended service 

along the Peninsula Corridor 

»  Advanced Station Area Planning Agreement with City of San Jose 

» UC Berkeley #IWILLRIDE Chapter Formed 

 

• Southern  California 

» Executed Station Area Planning Agreement with City of Burbank 

» Started Geotechnical Investigations in the Angeles National Forest 

» Advanced LA Union Station Agreement  

 

PROGRAM HIGHLIGHTS 



•Construction Package 1: 29 Miles 

» DB:  Tutor Perini/Zachry/Parsons 

» PCM:  Wong+Harris 

 

•Construction Package 2-3: 65 Miles 

» DB:  Dragados/Flatiron 

» PCM:  Arcadis 

 

•Construction Package 4: 22 Miles 

» DB:  California Rail Builders 

» PCM:  HNTB 

 

CONSTRUCTION UPDATES 



• Fresno River Viaduct (Madera County) 

• Tuolumne Street Bridge Demolition & Construction 

• Fresno Trench  and  SR 180 Passage 

•Cedar Viaduct 

•State Route 99 Realignment 

 

 

CONSTRUCTION PACKAGE 1 



•Property Acquisition Advancing 

•Utility Relocation and  Geotechnical Work Underway 

•Demolition Expected to Start in February 

• Tulare County Roadway Improvement Work Expected to 

Start in Spring 

 

 

CONSTRUCTION PACKAGE 2-3 



•California Rail  Builders 

»Board Approval in January 

»Contract Execution Expected in the Coming Weeks 

 

•Small Business Contact 

»Joanne Siracusa 

»SBinfo@californiarailbuilders.com    

»(323) 302-4222   

 

 

 

CONSTRUCTION PACKAGE 4 


